
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

6:02 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 008 Date: 23-Feb-2010 Tuesday

Approved Date:

Shift Hours: 05:30 am 05:30 pm Break: Over Time: 03:00

Const Calendar Day: 168

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 0.00 0.00 0.00 0.00

JNM JORDAN HAZELAARIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM PAUL GOODIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM JAIME BARRAGANIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1 – Placing center of mass barge between barge loaded with OBG 4E and Shear Leg barge as a spacer
2 – Positioning and anchoring barge loaded with OBG to spacer barge for pick up.
3 – Hooking lifting frame’s cables to the OBG 4E lifting block attachments.
4 – Lifting OBG 4E from the barge and removal of OBG barge and center of mass barge.
5 – Moving Shear Leg barge forward to the position to place OBG on the E line truss.
6 – Mixing two parts epoxy and applying on cradle’s pedestals, OBG contact points, and covering the        
epoxy with visqueen.
7 – Bolting shear plate, installed on bottom of OBG, to cradle 4E, snug tightening the bolts, marking the    
bolts for pre-tensioning and pre-tension of shear plate’s bolts. A daily inspection tracking log was filled 
and signed by John Callaghan, ABF field engineer, and I.
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7 – Removing lifting block attachments and undoing coil rods to release lifting frame from OBG 4E.
8- Jacking OBG and shimming the pedestals, the highest pressures on jack’s gages were; NW 2200psi, NE 
2000psi, SW 2400psi, SE 2300psi respectively.
9 – Pre- assembly of welder’s platform. This platform will be installed on either side of OBG for welding 
OBG diagonal skin plates.
10 - Preparation work on cradle 1W, installing pedestal pads and pins, for erection of OBG 1W.
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